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Recommendation: 

That the Township of Huron-Kinloss Committee of the Whole hereby receives for 

information Report DRAIN-2023-05-10 prepared by Ken McCallum, Drainage 

Superintendent 

Background: 

Phase I 

The detention facility has been constructed with topsoil grading and hydroseeding 

completed.  Repairs to the slope on Lake Range Drive are complete with only a few 

remedial items left to finish. Hydro seeding and rip rap have been completed to the 

slope.  

Deficiencies Left: 

 Grading to Rip-rap lined swale and settlement areas where applicable 

 Make sure Hydro seeding takes hold 

 Pipe Flushing, cleanout sediment in catch basins, and Vac truck outlet on both 

sides of Bruce Beach Road. 

 Guiderail adjustment and end treatment 

Phase II 

True Consulting the new Coastal Engineer has submitted its component to address 

Saugeen Valley Conservation Authority (SVCA)’s concerns to Headway. They are 



reviewing and addressing concerns. The dynamic beach study report will be 

presented to SVCA in the near future. Once all SVCA’s concerns are met Headway 

Engineering may proceed and present the proposed design to landowners at the 

next information meeting.  

Bruce Beach Municipal Drain Branch ‘A’ 

Branch ‘A’ is included with Phase II. Headway will present the design to landowners 

at the next information meeting.  

Discussion: 

On April 5, 2023, a large rainstorm event passed though the municipality.  Bruce 

Beach municipal drain was tested with rainfall amounts which exercised the full 

storage capacity of the detention facility that was designed to a 100-year rain fall 

event.   

The reduced flow rate controlled by the detention facility’s outlet structure conveyed 

water at a controlled rate down the ravine in which no damages were sustained to 

Bruce Beach Road or any of the downstream property owners.  The detention facility 

greatly increased the safety factor against flooding for downstream portions of the 

designed drainage system.  Phase II will provide a pipe system and basin for Bruce 

Beach Road further increasing the safety factor by containing the flows through a 

piped system down to the outlet at the lake shore.  

Financial Impacts: 

The Municipality is responsible for any assessments to all Municipal lands and roads 

as specified by the Engineer.  

Strategic Alignment / Link: 

We are a prosperous community that continues to grow in a sustainable manner 

while being environmentally conscious and good stewards of our natural 

environment. 
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