

DOMM

CONSTRUCTION LTD.

Design Builders: Residential, Commercial and Agricultural

563 Louisa St., P.O Box 90, Ayton, ON N0G 1C0

Ph: 519-665-7848 Fx: 519-665-7895 admin@dommconstruction.ca

www.dommconstruction.ca

DOMM WELL BUILT

PROPOSED CHANGE ORDER

Date: January 26, 2023

Customer: Township of Huron-Kinloss

Attn: Mike Fair

Address: 17 Queen St. Ripley, ON N0G 2R0, P.O. Box 130

Telephone: 519-395-2909

Cell: 519-441-1122

Email: mfair@huronkinloss.com

Title: Ripley-Huron Community Centre Revitalization Project

Reference #: 2022-CS-RHCC-04

Dressing room hallway T bar ceiling replacement 10'w x 116'l

- Remove exiting 2x4 T-bar ceiling & lites
- Supply and install new 2x2 grid to match new front & rear ceilings
- Supply and install new 2x2 #934 recessed tile
- Supply and install new 2x2 LED lights

1116 sqft T-bar	\$6,272.00
20 2x2 LED Lights	\$2,692.00
Subtotal	\$8,964.00
13% HST	<u>\$1,165.32</u>
Total	<u>\$10,129.32</u>



RESIDENTIAL COMMERCIAL INDUSTRIAL

January 25, 2023

DOMM CONSTRUCTION
563 LOUISA ST.
AYTON, ON.
N0G 1C0

ATTN: AL

RE: RIPLEY ARENA ADDITION - LIGHTING

Estimate Includes:

1. Remove existing 2x4 fluorescent fixtures
2. Relocate wiring to new lighting fixture location
3. Install and chain 20 2x2 LED flat panel fixtures

Credit 8 x 2x4 fixtures: -\$956.80 plus H.S.T

20 x 2x2 LED flat panel fixtures @ \$92.46 ea: \$1,849.20 plus H.S.T

Labour & material for 12 additional fixtures: \$1,800.00 plus H.S.T

TOTAL: \$2,692.40 Plus H.S.T

Any questions or concerns please e-mail us at currentelectric@hurontel.on.ca or call us at (519) 395-3626.

Thanks,

Ryan Liddle
Current Electric Ripley Ltd.