



VIA EMAIL ONLY

February 24, 2026

John Yungblut, Director of Public Works
Township of Huron-Kinloss
21 Queen Street, Box 130
Ripley, ON N0G 2R0

**RE: Park Street Reconstruction (Ripley)
Project 19153, Contract 3**

Tenders were received on Monday, February 23, 2026 for the above noted contract, as summarized by the following table:

Tenderer	Corrected Tendered Amount (excluding HST)
Omega Contractors Inc.	\$2,134,176.59
Kurtis Smith Excavating In.	\$2,166,800.00
Lavis Contracting Co. Limited	\$2,200,969.70,
Advance Excavating & General Contracting Ltd.	\$2,286,226.61*
Birnam Excavating	\$2,691,337.17*
Moorefield Excavating	\$2,931,036.66*

*Tender Submission contained some mathematical errors, corrected value shown in chart above.

All of the tenders were checked and the corrected amounts are shown above. The submission from Advance Excavating, Birnam Excavating and Moorefield Excavating were all found to have mathematical errors, but this did not change the bidders' position. All tenders were submitted with the specified tender deposit and Agreement to Bond. All tenders acknowledged the correct number of Addenda. All tenders were properly signed and sealed.

Since the lowest tender is acceptable contractually, and the tenderer is experienced in road reconstruction, further analysis is limited to the lowest bid. We are not aware of any reason why the contract should not be awarded to Omega Contractors Inc. for the total tender sum of \$2,134,176.59, plus HST.

Please retain the tender deposits from the two low bidders until the contracts are formally signed. The Township can notify the other bidders that their bid bonds will no longer be required.

Should you have any questions, please contact the undersigned.

Yours very truly,

B. M. ROSS AND ASSOCIATES LIMITED

Per



Ryan Riehl, C.E.T.

RRR:hv