



### Staff Report

**Report Title: Status Report**

**Prepared By: Mike Fair**

**Department: Community Services**

**Date: Nov. 2, 2020**

**Report Number: CS-2020-11-46**

**File Number:**

**600 Facilities**

#### **Attachments:**

---

#### **Recommendation:**

That the Township of Huron-Kinloss Committee of the Whole hereby approves Report Number CS2020-11-46 prepared by Mike Fair, Director of Community Services

#### **Background:**

Report to follow:

#### **Discussion:**

##### **Tree Planting projects**

The Lucknow Kinettes have donated and planted a tree at the Kinsmen Park in Lucknow in celebration of Hal Rogers founding the Kinsmen in 1920 and in celebration of the 100th anniversary achievement the Lucknow Kinettes. Tracey Simpson coordinated the planting of the red maple which is significant with the colours of Kin!

The Point Clark Beach Association with sponsorship from EPCOR have planted one Sunset Maple and one Red Oak at both Blue Park, and Lighthouse Park. The Point Clark Beach Association member John Harper was thankfully able to provide some water to the trees this fall. Staff appreciate these tree planting partnerships with the Point Clark Beach Association.

Other tree plantings this fall include seven large red maples, five for Deer Run Nature Trail, and two for Boiler Beach Road on the lakeside to fill in large gaps.

### **Point Clark Community Centre**

Rick Thompson Eaves Troughing has completed the supply and installation of the Point Clark Community Centre Soffit, Fascia, and eavestrough. The project was on budget.

### **Municipal Office**

The new railing installation is now complete for the Municipal office. Smyth welding completed the installation in October.

### **Medical Centre Dr Shyu Agreement**

Dr Shyu's rental agreement has not been renewed this year since the Covid outbreak. Staff will stay in touch with Dr Shyu and renew the agreement once it has been mutually agreed safe to do so.

### **Point Clark Harbour Wall Project**

Rick Elliott Construction is installing the temporary revetment to prevent further erosion this fall during the November gales. Staff is currently awaiting the report from BM Ross. The BM Ross report will include the proper survey and elevations of the wall and revetment requirements, in addition to the assessing the interior steel harbour wall, flow pipe, and type of harbour wall surface options. Once received staff will include the report in the application to Ministry of Fisheries and Oceans, Ministry of Natural Resources and Forestry, and Saugeen Valley Conservation Authority for proper permits, and keep Council updated.

### **Financial Impacts:**

None at this time.

### **Strategic Alignment / Link:**

We are a prosperous community that continues to grow in a sustainable manner  
By investing in infrastructure

We are an environmentally conscious community that are good stewards of our natural environment.

By protecting our natural assets

By using our resources wisely

By being aware and taking responsibility

### **Respectfully Submitted By:**

Mike Fair, Director of Community Services

### **Approved By:**

Mary Rose Walden, Chief Administrative Officer